COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2001

ESTI MATE SUMVARY 09: 52: 17
CONTI D: C13092 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 13092- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TIME ALLOW 10/18/20C FI XED COVPLETI ON DAT
GLENWOOD SOUTH PERCENT TIME: 106. 19 ORI G TIME ALLON 10/ 18/20C FI XED COVPLETI ON DAT
PROJECT NO STA 0821- 057
GLENWOOD SQUTH
NAMVE OF ROAD: SH 82
PROJECT COUNTI ES: EAGLE GARFI ELD
PI TKI N
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 01/ 26/ 2001 DATE TI ME STARTED 07/14/2000
556 STRUTHERS AVENUE DATE LET 06/ 22/ 2000 DATE WORK BEGAN 07/ 14/ 2000
DATE AWARDED 06/ 27/ 2000 DATE TI ME STOPPED 10/24/2000
DATE CONTRACT EXECUTED  07/13/2000 DATE ACCEPTED 10/ 24/ 2000
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 2,451, 378.61 PARTI Cl PATI NG $  2,464,090.52 $ 22, 560. 00
AWARD PRQIECT AM: $ 2,271,045.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 52% TOTAL EARNI NGS 2, 464, 090. 52 22, 560. 00
FUNDS AVAI LABLE: $ -12,711.91 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 464, 090. 52 22, 560. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 34, 065. 69 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,430, 024. 83 22, 560. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,430, 024. 83 22, 560. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYNENT DUE $ 22,860.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00220

0010 202-00240

0015 203-00060

0020 203-00100

0025 203-01500

0030 203-01510

0035 208-00020

0040 210-01200

0045 210- 04050

0050 210-04200

0055 212-00006

C13092

13092-BI D
STA 0821- 057

| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

MUCK EXCAVATI ON

BLADI NG

BACKHOE

SILT FENCE

*RESET END ANCHORAGE

ADJUST VALVE BOX

*ADJUST GUARDRAI L

* SEEDI NG ( NATI VE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

37, 565. 900
SY
3. 25000

10, 261. 670
SY
1. 70000

596. 760
Cy
40. 00000

596. 760

34. 00000

12.500
HOUR
92. 00000

15. 000
HOUR
79. 00000

0. 000
LF
8. 00000

0. 000

1, 350. 00000

3. 000
EACH
390. 00000

0. 000
LF
18. 00000

0. 940
ACRE
9, 300. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

37, 565. 900
0. 000
37,565. 900

10, 261. 670
0. 000
10, 261. 670

596. 760
0. 000
596. 760

596. 760
0. 000
596. 760

12. 500
0. 000
12.500

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 940
0. 000
0. 940

Page 2
ESTI MATE RUN 05/ 10/ 2001

09: 52: 17
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
122, 089. 18
0. 00
17, 444. 84
0. 00
23, 870. 40
0. 00
20, 289. 84
0. 00
1, 150. 00
0. 00
1, 185. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 170. 00
0. 00
0. 00
0. 00
8, 742. 00



CONTI D: C13092 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13092- BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: STA 0821- 057 ESTI MATE NO 0005 09: 52: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00004 *MJILCHI NG (WEED FREE STRAW 0. 940 0. 940
ACRE 0. 000 0.00
9, 300. 00000 0. 940 8, 742. 00
0065 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 66. 700 66. 700
sy 0. 000 0. 00
10. 00000 66. 700 667. 00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) CMO 2 1, 743. 310 1, 743. 310
TON 0. 000 0.00
20. 00000 1, 743. 310 34, 866. 20
0075 304-07000 AGGREGATE BASE COURSE (CLASS 7) 3,191. 000 3,191. 000
TON 0. 000 0. 00
13. 00000 3, 191. 000 41, 483. 00
0080 306-01000  RECONDI TI ONI NG 37, 565. 900 37, 565. 900
5% 0. 000 0.00
0. 45000 37, 565. 900 16, 904. 66
0085 403-33400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (86) CMO 2 44,794. 160 45,595, 160
TON 0. 000 0. 00
21. 00000 45, 595. 160 957, 498. 36
0090 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CMO 2 2, 019. 050 2,029. 520
TON 0. 000 0.00
280. 00000 2,029. 520 568, 265. 60
0095 411-03352  ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) CMO 2 400. 000 396. 740
TON 0. 000 0. 00
230. 00000 396. 740 91, 250. 20
0100 411-21020 LI QU D ASPHALTI C MATERI AL ( MC-70) 1, 300. 710 1, 300. 710
GAL 0. 000 0.00
1. 60000 1, 300. 710 2,081. 14
0105 612-00001  *DELI NEATOR (TYPE I) 4. 000 4. 000
EACH 0. 000 0. 00
27. 00000 4. 000 108. 00
0110 612-00002  *DELI NEATOR (TYPE I1) 46. 000 46. 000
EACH 0. 000 0.00
30. 00000 46. 000 1, 380. 00



CONTI D: C13092 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13092- BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: STA 0821- 057 ESTI MATE NO 0005 09:52: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-72875 *LOOP DETECTOR W RE 600. 000 600. 000
LF 0. 000 0.00
15. 00000 600. 000 9, 000. 00
0120 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
58, 000. 00000 1. 000 58, 000. 00
0125 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
127, 000. 00000 1. 000 127, 000. 00
0130 627-00005 *EPOXY PAVEMENT MARKI NG 889. 000 889. 000
GAL 0. 000 0.00
122. 00000 889. 000 108, 458. 00
0135 627-00025 4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 800. 000 800. 000
LF 0. 000 0.00
1. 60000 800. 000 1, 280. 00
0140 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 787.000 2, 787. 000
( XWALK- STOPLI NE o 0. 000 0. 00
9. 00000 2, 787.000 25, 083. 00
0145 630-00000 *FLAGG NG 1, 451. 500 1, 451. 500
HOUR 0. 000 0.00
25. 00000 1, 451. 500 36, 287. 50
0150 630-00002 *TRAFFI C CONTROL SUPERVI SOR 56. 000 56. 000
DAY 0. 000 0.00
485. 00000 56. 000 27, 160. 00
0155 630-00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 26. 000
DAY 2.000 440. 00
220. 00000 28. 000 6, 160. 00
0160 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 400 64. 00
160. 00000 4. 000 640. 00
0165 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 8. 000 7.200
EACH 0. 800 172. 00
215. 00000 8. 000 1, 720. 00



CONTI D C13092 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13092- BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: STA 0821- 057 ESTI MATE NO 0005 09:52: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 10. 800
EACH 1. 200 64. 80
54. 00000 12. 000 648. 00
0175 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 99. 000 89. 100
EACH 9. 900 643. 50
65. 00000 99. 000 6, 435. 00
0180 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 40. 000 36. 000
EACH 4.000 304. 00
76. 00000 40. 000 3, 040. 00
0185 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYPE
) EACH 0. 400 880. 00
2, 200. 00000 4.000 8, 800. 00
0190 630-80359 *PORTABLE MESSAGE S| GN PANEL 126. 000 126. 000
DAY 0. 000 0. 00
270. 00000 126. 000 34, 020. 00
0195 630-80360 *DRUM CHANNELI ZI NG DEVI CE 325. 000 292.500
EACH 32.500 1, 950. 00
60. 00000 325. 000 19, 500. 00
0200 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 33. 000 29.700
EACH 3. 300 214.50
65. 00000 33. 000 2,145.00
0205 630-80380 *TRAFFI C CONE 500. 000 450. 000
EACH 50. 000 800. 00
16. 00000 500. 000 8, 000. 00
0210 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13092 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13092- BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: STA 0821- 057 ESTI MATE NO 0005 09:52: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 21, 637. 490 21, 799. 400
F A -6, 452. 800 -6, 452. 80
1. 00000 15, 346. 600 15, 346. 60
0230 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 900-00014 *ADDED | TEM (LUMP SUM/ | NLET MODI FI CATION 3 PI PE 1. 000 0. 000
EXTENSI ONS CMVD - 2
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0265 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE | TEM 1TYPE C | NLET 1. 000 0. 000
DEL| VERED
LS 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0266 900- 00007 ADDED | TEM (EACH)/ EXTRA MATERI AL REMOVAL CMO-2 30. 000 0. 000
EACH 30. 000 1, 080. 00
36. 00000 30. 000 1, 080. 00
0270 900- 00014  ADDED | TEM (LUMP SUM)/ EDGE DRAI N | NSTALLATI ON MCR LI 1. 000 0. 000
2
LS 1. 000 7,500. 00
7, 500. 00000 1. 000 7,500. 00
0275 900-00014  ADDED | TEM (LUMP SUM)/ TRAFFI C CAVERA PURCHASE MCR LI . 1. 000 0. 000
3
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0280 900-00014  ADDED | TEM (LUMP SUM/ MCR LI. 4 REMOB. STRIPI NG CREW 1. 000 0. 000
LS 1. 000 650. 00
650. 00000 1. 000 650. 00
CAT 0200  CURRENT AMT $ 2,428,678.61% 22,560.00% 2, 441, 390. 52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
8, 400. 00000 1. 000 8, 400. 00



CONTI D C13092 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13092- BI D ESTI MATE RUN 05/ 10/ 2001
PRQJECT: STA 0821- 057 ESTI MATE NO 0005 09:52: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0240 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0245 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 22,700.00$ 0.00% 22,700.00

PROJECT TOTAL CURRENT AMI $ 2,451,378.61% 22,560.00% 2, 464, 090. 52



